

Sprint 3

User Stories

Code	Story	Status	Notes
[CS18p6]	Produce SRFs and VMs for the sources identified for v18p6 and submit the cs job Verify SRF and VM input Verify binary workflow	Done Ready for submission	Non-uniform grid 18p6 Validation of Binary Workflow
[IMCalc]	Automated generation of SLURM script to compute IMs and Rrups and save to CSV. Make BB mod to work on Kupe ComputeIMs.py for both Sim and Obs (Sim: with caveat - assumes units are in g, and no unit conversion) Unit test summary/diagram/graphics	Done	IM Calculation Automated test to be added to jenkins
[IMAgg]	For a given IM and given station, read all values from whole cs runs, and produce an input for hazard calculation	"Done"	Hazard Calculations for CyberShake
[Cylc]	Cylc automation roadmap	Done	Cybershake Automation roadmap
[TechDebts]	Re-archive 17p9	In progress	Untar running over the weekend Script ready to cherry pick and re-package
	Qcore lib update on Kupe	Done	
[Misc]	JOSS submission	Done	