


Scrum and Sprints

QuakeCoRE SW team is practising a scrum-type agile development process, where each sprint is 2-week long.



Week 1 Monday, 10am: Sprint Meeting

Daily scrum is at 9:30am every day.