

Sprint 13 1811-02

Overview

Duration: 12 Nov - 23 Nov (10 days) - Canterbury anniversary (1 day) - Cass station trip (2 days) = 7 days

completed	in progress	to do
32	3	14

(vs 49 completed last sprint)

Epic	Story	Owner	Deliverables	Link
CS18p6	Validation / Verification	Karim		SiteSearch: Unify hazard/Deagg/GM selection
	Site Search unification	Sung		
CS18p9	Directory Order Reversal	Robin / Brendon		Simulation Folder Structure
	Metadata	Jonney / Melody		Meta Data Collection
	Automation of verification thresholds	Karim / Jason		Empirical Verification Automation
	Empirical Verification Automation	Jason		
Workflow / Validation	Params	Robin / Jonney/ Melody		2.Setting up params.yaml with new Cybershake install structure
	Versioning	Robin		
GM Selection		Sung / Brendon		GM Selection
Misc	IM_calc	Melody		Xavier's request on IM_calc csv processing