

Sprint 60 2010-01

Overview

Duration: 5 Oct - 16 Oct

Team member	High-level plan
Claudio	CoreAPI task to allow Tom to continue with Frontend NN-GMM investigation latest runs & add magnitude sample weighting GMC support for Jesse
James	Create pipeline to handle the bespoke large magnitude validation srfs Plan and create a Fault Damage Zone layer script
Jason	Tidy up Basin / BA18 work Cybershake Subduction (on hold) cpt to vs30 process Investigate source site distance
Jonney	Assist vahid on HPC Finish/merge all the changes from Adv_IM branch to master Add in some rudimentary estimation for model generation Finish/merge all the changes from auto-model-gen branch
Sung	Nearline restructure Keeping track of team members' project
Tom	<ul style="list-style-type: none">• Update input's placeholder• Fixed element position on different resolutions (ex: Download data)• Make GMS page working• Change filename on react-plotly.js plots image
Viktor	Implement Hassani Atkinson (2020) Implement Chao et al. (2020) Setup new computer.

component summary key assignee status description



Jira server returned an error: [Ljava.lang.Object;@75f318e8

[View these issues in Jira](#)

<https://quakecore.atlassian.net/issues/?filter=10113>