

Sprint 61 2010-02

Overview

Duration: 19 Oct - 30 Oct

Team member	High-level plan
Claudio	NN-GMM Seistech CoreAPI bug fixes & additions Help Dylan & Finlay
James	Fault Damage Zone Large magnitude validation Perturbation max velocity capping in emod3d ----- Run RotD100/50 for Robin Generate table of IMs - components for empiricals Help Robin with running small mag validation with uncertainties on Kisti
Jason	CS20p9 vs30 CPT
Jonney	Assist Vahid on running simulation on Maui update PR base on feedback(adv_im) --- finish the PR on near-realtime sim
Sung	• Fix SimAtlas • Migrate to Dropbox
Tom	• Fix Travis --- • Four different GMS plots ---- • NZ Code API Call (It is now separated from Compute Hazard Curve) • NZ Code plot(s)
Viktor	Sort out issues with Chao --- Implement Phung

component summary key assignee status description



Jira server returned an error: [Ljava.lang.Object;@1968de7

[View these issues in Jira](#)

<https://quakecore.atlassian.net/issues/?filter=10117&atlOrigin=eyJpIjoiOTM3Y2ZhYjc4MzI5NDM0NDhYzNjNDVmNzI0Y2FiMGElLCJwIjoiJ9>