


Sprint 65 2101-01

Overview

Duration: 11 Jan - 22 Jan

| Team member | High-level plan |
|-------------|--|
| Claudio | <ul style="list-style-type: none">▪ Seistech - Project ready for EA user▪ NN-GMM<ul style="list-style-type: none">▪ Location Independence▪ Paper structure |
| James | |
| Jason | |
| Jonney | |
| Sung | High priority : KISTI |
| Tom | <ul style="list-style-type: none">• Make MariaDB adopts environment variables.• Finalise Project tab• Organise an account for our first alpha tester• Google doc that can be used by Brendon (External usage, e.g., what we have now, what we are planning to have etc...)• Navbar visibility (Based on their permissions) |
| Viktor | |

Everyone to suggest ways to improvement to our operation, think about interests/aspiration etc for 1-1 next sprint

| component | summary | key | assignee | status | description |
|---|---------|-----|----------|--------|-------------|
| <div><div> Jira server returned an error: [Ljava.lang.Object;@7e4fcb07</div><div>View these issues in Jira</div></div> | | | | | |

<https://quakecore.atlassian.net/issues/?filter=10121&atlOrigin=eyJpIjoiYTE1MzY5N2YxYWU3NGMxMzg2Zjg2OGE3NTMyMzM2ZTYiLCJwIjoiaj9>