

# Example - Sprint Summary

*[List of people that contributed to the epic in this sprint]*

Tom, Jason, Claudio

## Aims


*[Bullet point list of objectives to complete this sprint]*

- Complete Project Tab
  - Fronted
  - Backed/Data generation
- Update seistech DEV/EA to the latest version (once project tab is fully functional)
- Tidy up Auth0 setup
- Setup for external testing (Rick)
- Project application form

## Highlights

*[Cool results to highlight (e.g. video of awesome new front-end feature)]*

First fully functional version of Project Tab on Seistech



## Completed

*[Bullet point with summary sentence of completed objectives with links to other wiki pages with additional details (as necessary)]*

- Projects
  - Updated project data format, generated data for GNZL
  - UserDB implementation, setup, and deployment
  - No major front-end functionality changes needed (only minor fixes)
- Deployed latest version to DEV & EA and tested
- Auth0 setup tidied (only relevant Apps & APIs shown)

## Issues

*[Bullet/Numbered point list of any issues discovered during sprint, e.g. things that impeded progress, extra work next sprint, resource limitations]*

- Hypocentre hardware failure (downtime and required switching to epicentre)

## Outstanding

*[Bullet point list of anything that was not completed, as specified in Aims (reference issues as appropriate)]*

- Project application form not completed

## Initial Plan for next sprint

*[High level overview of objectives for next sprint]*

- Project application form
- IM Components
- GMS for Project tab (requires some input from Brendon)

## Other

*[Anything else that doesn't fit in the other headings]*

Hypocentre is now available for future API/Data host