

Sprint 104 - Computing Platform

Aims

Initial Plan for next sprint

- [Fix unstable Dashboard DB updates caused by p7login shutdown \(Sung\)](#)
- [Review/Plan/Re-negotiation of IT assets \(RCC, ucquakecore1p\) \(Sung\)](#)