

# Sprint 106 - Validation

## Aims

### Added mid sprint

1. Support for Sarah running simulation
2. Support for Vahid running im calculations

## Highlights

### Completed

1. Support for Vahid running im calculations

### Outstanding

1. Likely for Sarah to need additional support during the upcoming sprint

## Issues

### Initial Plan for next sprint

### Tasks pending

1. Update SDOF rotd calculation
2. North Island tomography
  - a. Run small magnitude validation (execution)
  - b. Run moderate magnitude validation (execution)
  - c. Run HikWgtnmax curved 100m (James, execution)
3. Site specific
  - a. Run small magnitude validation (execution)
  - b. Run moderate magnitude validation (execution)
  - c. Run HikWgtnmax curved 100m (James, execution)

### Refactor wishlist

1. Add srf generation steps to automated workflow - In progress
2. Add median source generation - In progress
3. rel2vm\_params logic refactor
4. timeseries.py - Make abstract Seis class and make automatic seis loader
  - a. Add versioning for HF/BB seis files?
5. MPI IM\_calc

## Other