



Sprint 112 - Validation

Aims

1. Site amp uncertainty (Sarah)
2. E. Wirth source generator (Mike)
3. SSRn generation (Chris)
4. Matlab script porting (ENCI335)

Added mid sprint

Highlights



Completed

Outstanding

1. Site amp uncertainty (Sarah)
2. E. Wirth source generator (Mike)
3. SSRn generation (Chris)
4. Matlab script porting (ENCI335)

Issues

Initial Plan for next sprint

1. Site amp uncertainty (Sarah)
2. E. Wirth source generator (Mike)
3. SSRn generation (Chris)
4. Matlab script porting (ENCI335)
5. Job submission constraint handling

Refactor wishlist

1. rel2vm_params logic refactor
2. timeseries.py - Make abstract Seis class and make automatic seis loader
 - a. Add versioning for HF/BB seis files?
3. Simulation structure refactor

Other